Project Status Summary

Date	Description	sign.
17-18 Feb 2020	Page Access to Employee, security, and Admin	
19-21 Feb 2020	Pre-planned Visitor List.	
24-26 Feb 2020	Generate Gate Pass in PDF	
27 Feb 2020	Update Diagrams(Activity ,ER Diagram , DFD)	
28 Feb 2020	Generate QR Code	